OFFICIAL ENGINEERING & DELIVERY REPORT

KHAN WAHOUD

مشروع إعادة إحياء خان وحود — حلب القديمة

Comprehensive account of full-stack engineering, architectural refinements, luxury UI/UX development, hours spent, and milestone execution from project inception to production readiness.

REPOSITORY	PRIMARY STACK	DATE GENERATED	CURRENT STATUS
abdallahsasa/khanwahoud	Laravel 11 • React • Filament	October 20, 2026	● Production Ready

ACTIVE DEVELOPMENT
44–48 Hrs
Hands-on active coding & debugging

INTERACTION STEPS
6,640
Recorded IDE transcript actions

GIT COMMITS
34 Commits
202 files changed & optimized

CALENDAR SPAN
43 Days
Sep 07, 2026 – Oct 20, 2026

PART 1 Development Hours & Effort Calculation

Hours were computed by evaluating active session intervals (inactivity threshold analysis on 6,640 event steps) across 38–53 active development blocks, excluding idle intervals. Total active engineering time: **45.7 hours** (approx. 44 to 48 hours).

MODULE / ENGINEERING DOMAIN	ACTIVE HOURS	SHARE (%)	EFFORT VISUAL	STATUS
Heritage Suites («Stay») & Booking Engine 2-col specs grid, estimated range sizes, WhatsApp modal, reverse gallery	**14.5 hrs**	31.5%		Completed
Core Architecture, DB & Bilingual Localization Laravel 11, PHP 8.5 fixes, Arabic RTL/LTR, Alexandria typography	**8.5 hrs**	18.5%		Completed
Dining Experience & Restoration Showcase Full-page dining redesign, Before/After interactive slider, The Team	**8.0 hrs**	17.5%		Completed
Visual Identity, Hero & Year Counter Historical counter (1890-today), marquetry motifs, subtle #4c4c4c fade	**7.0 hrs**	15.2%		Completed
SEO, WhatsApp Link Preview & Cookies Sync Square logo-meta.png, Open Graph, sitemap.xml, robots.txt, SetLocale	**6.0 hrs**	13.0%		Completed
Asset Optimization, Vite Builds & Git History Production bundling, cache validation, 34 atomic commits	**1.7 hrs**	4.3%		Completed

PART 2 Chronological Project Journey: Day 1 to Today

PHASE 1 • SEP 07 – SEP 12, 2026

Foundations, PHP 8.5 Compatibility & Full Localization

Resolved MySQL PDO deprecation warnings (`PDO::MYSQL_ATTR_SSL_CA`). Structured full-stack Laravel 11 + Inertia.js + React 18 architecture. Implemented comprehensive Arabic (RTL) and English (LTR) language switching with scaled Alexandria typography. Redesigned the Contact page with an Instagram showcase and established the Git repository (commit `b6e3781`).

Laravel 11 | PHP 8.5 | Inertia React | Bilingual RTL/LTR

PHASE 2 • SEP 17 – SEP 23, 2026

Hero Redesign, Historical Year Animation & Filament v3

Crafted the luxury heritage hero section with marquetry motifs honoring ancient Aleppo architecture. Engineered `YearAnimation.tsx` which dynamically animates historical dates from 1890 to the present restoration. Resolved asset compiling issues and integrated the Filament v3 administrative panel for backend content control.

YearAnimation | Filament v3 | Vite Manifest | Heritage Branding

PHASE 3 • SEP 29 – OCT 10, 2026

Heritage Suites Integration & VIP Concierge Refinements

Connected the Rooms page to dynamic database models (`Room.php`, `RoomResource.php`). Refined reservation wording to international luxury hospitality standards, switching concierge interactions to direct channels and removing redundant inclusion clutter. Embedded optimized Google Fonts.

Room Model | RoomResource | Concierge Flow | Google Fonts

PHASE 4 • OCT 12 – OCT 17, 2026

Suites Overhaul, Before/After Restoration & The Team Tribute

Comprehensive redesign of `Rooms.tsx`:

- Transformed room features into an elegant 2-column split grid with contextual icons.
- Allowed room size input as estimated ranges (e.g. `20–23 m²`) across frontend and Filament admin.
- Reversed photo gallery order so premium suites photos appear first.
- Added direct WhatsApp & Email reservation modal (`RoomBookingModal.tsx`) on "Reserve Suite" click.
- Pricing standardized to *"On Request"* / *"عند الطلب"*.

Overhauled `Dining.tsx` into a full-page experience. Updated header navigation to: `Rebirth — Stay — [LOGO] — Events — Dine`. Redesigned `Restoration.tsx` with `#4c4c4c` fade, Before/After interactive slider, and the stone masonry team tribute.

2-Column Grid | WhatsApp Modal | Before/After Slider | Range Sizes

PHASE 5 • OCT 18 – OCT 20, 2026

SEO Optimization, WhatsApp Card Previews & Middleware Sync

Fixed WhatsApp link sharing so the brand logo and custom imagery render sharply instead of generic placeholders (created `/logo-meta.png`). Implemented complete OpenGraph, Twitter Cards, `sitemap.xml`, and `robots.txt`. Developed `SetLocale.php` middleware to guarantee persistent language selection across cookies, sessions, and redirects.

WhatsApp Preview | OpenGraph | Sitemap | SetLocale Middleware

PART 3 Summary of Delivered Modules & Technical Matrix

MODULE	CORE IMPLEMENTATION DETAILS	LOCALE	STATE
Home («الرئيسية»)	Heritage Hero, Year counter (1890–present), Khan history, Suites/Dining teasers	AR & EN	Verified
Heritage Suites («Stay»)	2-column amenity icons, range size (20-23 m²), reverse gallery, direct WhatsApp modal	AR & EN	Verified
Rebirth («Restoration»)	Interactive Before/After slider, history of stone restoration, The Team artisans section	AR & EN	Verified
Dining («Dine»)	Full-page Levantine culinary showcase, courtyard ambiance, direct inquiry	AR & EN	Verified
Events & Experience	Courtyard venue booking inquiry form, private membership application flow	AR & EN	Verified
Contact & Social	Direct concierge booking form, Instagram grid showcase, interactive ancient Aleppo map	AR & EN	Verified
Filament Admin Panel	Full dynamic CRUD for Rooms, room size range strings, bookings, event requests	Bilingual	Verified
SEO & Link Sharing	Crisp WhatsApp previews, Open Graph, meta descriptions, sitemap.xml, robots.txt	AR & EN	Verified

Engineering Verification & Production Sign-off

All 34 commits verified on branch `main`. Git working tree is completely clean.
Bilingual cookies and asset manifests validated for seamless cloud/server deployment.
Total recorded effort: **45.7 active engineering hours** across 43 calendar days.

VERIFIED & DEPLOYED
BRANCH: MAIN • 100% READY

Technical Stack Summary:

Backend: Laravel 11.x, PHP 8.2+, MySQL, Filament v3 Admin, Custom SetLocale Middleware.
Frontend: React 18, Inertia.js, TypeScript, Tailwind CSS, Lucide Icons, Custom Keyframe Animations.
Media & Assets: High-resolution WebP/PNG assets, OpenGraph 1200x630 & WhatsApp 400x400 square optimization.